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Telephone: (716) 297-6150 Facsimile: (716) 297-2265

CONESTOGA-ROVERS www.CRAworld.com

& ASSOCIATES

April 9, 2013 ' _ ' Reference No. 056393

Mr. Michael Berkoff

Remedial Project Manager

U.S. Environmental Protection Agency - Region V
Superfund Division, Remedial Response Section #2
77 West Jackson Boulevard (SR-6])

Chicago, IL 60604-3590

Dear Mr. Berkoff:

Re: .Remedial Action Quarterly Progress Report No. 27 - First Quarter 2013
12t Street Landfill, Operable Unit No. 4
Allied Paper, Inc./Portage Creek/Kalamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 4, Progress Reports within the Statement of Work for the Remedial Design
and Remedial Action at the 12t Street Landfill Operable Unit No. 4, please find attached the
Progress Report No. 27 for the period of January 1 through March 31, 2013..

Should you have any questions or require any additional information, please do not hesitate to
contact the undersigned.

Yours truly,

CONESTOGA-ROVERS & ASSOCIATES

Gregoi'y A. Carli, P. E.

GAC/ejh/22/Pwl . _ :
Encl. , '
cc: J. Saric (USEPA)-electronic copy only J. Jackowski (Weyerhaeuser)-electronic copy

L. Kirby-Miles (USEPA)-electronic copy only only

S. Borries (USEPA)-electronic copy only M. Erickson (Arcadis)-electronic copy only

R. Frey (USEPA)-electronic copy only D. Penniman (Arcadis)-electronic copy only

K. Zakrzewski (MDEQ)-electronic copy only G. Griffith (Georgia-Pacific LLC)-electronic

R. Gay (Weyerhaeuser)-electronic copy only copy only

M. Lebo (Weyerhaeuser)-electronic copy only J. Keiser (CH2M Hill)-electronic copy only

S. Hutsell (CH2MHill)-electronic copy only
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REMEDIAL ACTION PROGRESS REPORT NO. 27
JANUARY 1 - MARCH 31, 2013

REMEDIAL DESIGN AND REMEDIAL ACTION
12TH STREET LANDFILL, OPERABLE UNIT NO. 4
OTSEGO, MICHIGAN

This progress report is being submitted to the United States Environmental Protection

Agency (USEPA) in accordance with Task 4: Progress Reports and the Summary of
Major Deliverables/Schedule contained in the Statement of Work for the Remedial
Design and Remedial Action pursuant to the terms of the Consent Decree for the Design

and Implementation of Certain Response Actions at Operable Unit No.4 and the
Plainwell, Inc. Mill Property (Site) of the Allied Paper, Inc./Portage Creek/Kalamazoo
River Superfund Site (Consent Decree) which became effective February 22, .2005.

1.

WORK PERFORMED

On January 7, 2013, Progress Report No. 26 was submitted to the USEPA

The following maintenance and monitoring activities were performed during the

First Quarter of 2013:

- Six static water level measurement events were completed in the 2 weeks
preceding the semiannual Monitoring Event (January 2013)

- The third semiannual Monitoring Event (January 28 and 29, 2013) completed as
described in the Operations, Maintenance, and Monitoring (OM&M) Plan, dated
December 28, 2012; this included the collection of landfill gas readings (pressure,
carbon dioxide, oxygen, and methane) from the three gas probes, recording of
the surface water level reading from the river staff gauge, documenting the static
water level readings and collection of groundwater samples from the fourteen
monitoring wells that constitute the Site monitoring well network

DATA RECEIVED

Semiannual Monitoring Event Data (January 2013) was received and quality
assurance/quality control (QA/QC) review and validation was initiated during the
reporting period. The data will be submitted to USEPA following completion of the
QA/QC review and validation. .

MODIFICATIONS TO WORK PLANS OR OTHER SCHEDULES
PROPOSED TO OR APPROVED BY THE USEPA

On January 7, 2013 CRA submitted a request to the USEPA to make a modification
from the schedule of parameters to be sampled during the January 2013 monitoring
event. The modification was to delay the collection of groundwater samples for
laboratory analysis of Hexavalent and Trivalent Chromium to the next sampling
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REMEDIAL ACTION PROGRESS REPORT NO. 27
JANUARY 1 - MARCH 31, 2013

REMEDIAL DESIGN AND REMEDIAL ACTION
12TH STREET LANDFILL, OPERABLE UNIT NO. 4
OTSEGO, MICHIGAN

event (i.e., a quarterly event) which is scheduled for April 2013 (all other parameters
remained the same in January 2013). The reason for the request was due to the hold
time limitations on Hexavalent Chromium (i.e,, 24 hour hold time) which is a
logistical challenge with the laboratory specified in the Quality Assurance Project
Plan (QAPP) due to its proximity to the site (i.e., the west coast/Kelso Washington).

4. PROBLEMS ENCOUNTERED AND PLANNED RESOLUTION

¢ None

5. WORK ANTICIPATED DURING THE NEXT REPORTING PERIOD

* Submittal of the updated/revised QAPP :

o Submittal of the January Semiannual Monitoring FEvent Data Summary
Memorandum

e Submittal of the Annual (2012) Maintenance and Monitoring Report |

e April quarterly monitoring event and inspection to be completed durmg the week of
April 22nd, 2013

e Coordination and implementation of additional landfill gas samphng pendmg '
USEPA approval of the May 8, 2012 work plan

6. ANTICIPATED DEVELOPMENT WITH WORK DURING THE NEXT PERIOD

e Updated/revised QAPP approval anticipated by USEPA

7. OTHER RELEVANT INFORMATION

¢ None
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